To: Daly, Eric[Daly.Eric@epa.gov]}

Cc: Benton, Tim[Tim.Benton@WestonSolutions.com}; Lisichenko,
Peter[Peter.Lisichenko@westonsolutions.comj
From: Nwosu, Bernard

Sent: Fri 5/13/2016 6:36:07 PM
Subject: Re: Revised: NFB & HTC Schedule and priorities

Yes we identified areas with utilities around the office and warehouse but that information was
utilized to select/clear proposed sampling locations near the utilities. We did not request a map
or report for the utility clearance as part of our RFP. Such documentation request is typically not
part of a standard utility clearance RFP.

Please let me if this clarifies your question.

Thanks,

Ben Nwosu
Senior Project Scientist / Group Leader
Weston Solutions, Inc.

RST3/ED2

Sent from my mobile device

On May 13, 2016, at 1:43 PM, Daly, Eric <Daly Eric@epa.gov> wrote:

Ok. I thought we identified the areas were the utilities were in the office/warehouse areas?
Sampling areas

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all hang separately"”, Benjamin
Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist

US Environmental Protection Agency- Region 11

ERRD/RPB/PPS
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2890 Woodbridee Avenue
Edison, NJ 08837
daly.eric@epa.gov
732-321-4350

On May 13,2016, at 1:41 PM, Nwosu, Bernard <Ben. Nwosu@ WestonSolutions.com>
wrote:

Eric

2

A report was not requested as part of the RFP for the utility mark out at the GNBC
facility during the March sampling event. As you may have observed during the event,
a GPR was utilized to specifically clear each proposed sampling location since we
were not drilling outside the building.

Please let me know if you have any questions.

Thanks,

Ben Nwosu
Senior Project Scientist / Group Leader
Weston Solutions, Inc.

RST3/ED2

Sent from my mobile device

On May 12, 2016, at 6:22 PM, Daly, Eric <Daly Eric@epa.gov> wrote:

| apologize guys. | thought | had attached updated calendar
(attached) and updated schedule descriptions in last email.
Please see revised areas in yellow below

It looks like we will be mobilizing the week of May 23, 2016 for
NFB. | am still waiting for official word and verbal but there
doesn’t seem like any reason for it not to happen. Most of the
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work will be NFB. So the information | sent out on May 5" is
fairly accurate with the exception of the HTC radon mitigation
installation. \We will need to coordinate equipment with Neil
Norrell and Rich Wickersty with the equipment pick up. Peter
and Ben will be with me in Aberdeen next week. We can
schedule pick up of equipment on Monday, May 23 in the AM
before our drive up.

Between now and then, we have assessment products that are
needed for the proposed removal actions.

o[ GNBC interior soil sample results figure (Ben)

o[ HTC- 5374 Roberts Street floor plans with estimated
measurements

***Please note: All data documents regardless of draft or
final...please put version dates

Please let me know if you have any questions. Thanks

eI Niagara Falls Boulevard Site-Tentative schedule
for planning purposes: Awaiting verbal and Task Order

o Mobilize at NFB on March 24, 2016 and start Sawdust room
build, woods clearing and gamma survey of woods

=-  Similar assessment strategy to what we performed at Holy
Trinity Cemetery

= Ludlum 2241 with 3*3 probe/Viper ATV
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= Data Rams or Dust Tracks

== Radeco

== HPIC

=-  Skid Steers with attachments for woods clearing

== Will need lumber/nails/etc. to build out Sawdust room.

o Excavation of soil from GNBC Office/Warehouse Areas

Possibly start demo of front office on May 25" .

= Plan to jackhammer front office concrete flooring on
Sunday, May 29" .

= Need Clean fill for interior spaces

Order and Funding in place

o Proposed dates of walk through with subcontractor is
Tuesday, May 24" at 12:00 PM.

o Installation of system tentatively planned for June 6.

o Radon canisters for post installation sampling tentatively
planned for June 8™ drop and June 10" pick up.

Regards,

Eric

"We must, indeed, all hang together, or assuredly we shall all
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hang separately”, Benjamin Franklin

Eric M. Daly

On-Scene Coordinator/Radiological Response Specialist
US Environmental Protection Agency- Region I

ERRD/RPB/PPS

2890 Woodbridge Avenue
Edison, NJ 08837
daly.eric@epa.gov
732-321-4350

<NFB-HTC Calendar 05-12-16.pdf>

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly
prohibited. If you received this email in error, please notify the sender by return e-mail
and delete this email from your system. Thank you.

CONFIDENTIALITY: This email and attachments may contain information which is
confidential and proprietary. Disclosure or use of any such confidential or proprietary
information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you
received this email in error, please notify the sender by return e-mail and delete this email from
your system. Thank you.
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